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July 8, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. DAM0000004 - San Dimas Dam Slide Gate Position Indicator, 
vicinity of La Verne (5), Dalaj Int’l Corp., with a final contract amount of 
$87,236.41. 

 
Project ID No. RDC0011021 - Del Amo Boulevard at Alameda Street, City of 
Carson (2), Modern Continental/Roadway Joint Venture, with changes amounting 
to a credit of $396,171.90, and a final contract amount of $17,961,233.44 (Partial 
Acceptance). 

 
Project ID No. RDC0012751 - Western Avenue, 104th Street to South Paseo 
Del Mar, vicinities of Inglewood and Lomita (2 and 4), C. T. & F. Inc., with 
changes amounting to a credit of $14,904.78, with a final contract amount of 
$404,799.73.
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Project ID No. RDC0013393 - 30th Street East et al., vicinity of Lancaster (5), 
Granite Construction Company, with a final contract amount of $872,743,08. 

 
Project ID No. RDC0013793 - Valley Circle Boulevard, et al., vicinity of 
Chatsworth (5), Sully-Miller Contracting Company, with changes amounting to a 
credit of $11,514.08, and a final contract amount of $259,451.52. 

 
Project ID No. RDC0014017 - Fullerton Road at Crosshaven Drive, vicinity of 
Rowland Heights (4), L.A. Signal, Inc., with changes in the amount of $85.70, 
and a final contract amount of $100,082.70. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. RDC0011021, RDC0012751, RDC0013793, and 
RDC0014017. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
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FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $396,171.90 
to an increase in the amount of $85.70, while the total values of the contracts range 
from $87,236.41 to $17,961,233.44. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Section\Administration\Board\Acc\07-08-03LTR.doc 
 
Enc.  6 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT 
July 8, 2003 
 
 
 
PROJECT ID NO. DAM0000004, SAN DIMAS DAM SLIDE GATE POSITION 
INDICATOR (in the vicinity of La Verne), Supervisorial District 5 
 
Contractor:  Dalaj Int'l Corp., 2045 Pelham Avenue, Los Angeles, California 90025 
 
Project Description: 
 
Furnishing and installation of slide gate position indicators. 
 
Project Completion Date: 
 
The contractor completed the project on November 27, 2002, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract.  
 
The contractor finished the work 7 days after the required completion date.  The project 
specifications provide for the assessment of liquidated damages of $500 per day for 
each calendar day in excess of the contract completion date; therefore, we assessed 
liquidated damages in the amount of $3,500.  The contractor does not dispute this 
assessment. 
 
Final Contract Amount: 

 
Original contract amount $68,800.00        
Actual costs of changes in work previously  

    approved by the Board     21,936.41 
Deduction for liquidated damages   (3,500.00) 
 
FINAL CONTRACT AMOUNT $87,236.41 

 
AD:tn 
O:\Section\Administration\Board\Acc\07-08-03LTR.doc 
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ACCEPTANCE OF CONTRACT (PARTIAL) 
July 8, 2003 
 
 
 
PROJECT ID NO. RDC0011021, DEL AMO BOULEVARD AT ALAMEDA STREET  
(City of Carson), Supervisorial District 2 
 
Contractor:  Modern Continental/Roadway Joint Venture,18801 Ventura Boulevard, 
Suite 301, Tarzana, California  91356 
 
Project Description: 
 
Construction of a bridge over the Alameda Corridor, including roadway widening and 
reconstruction, a storm drain system, traffic signals, street lighting, and landscaping. 
 
Changes in Work: 
 
Variations in Bid Quantities ($396,171.90) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.   
 
Project Completion Date: 
 
The contractor completed the project on March 28, 2002, in accordance with the plans 
and specifications; however, the contractor failed to comply with the affirmative action 
reporting requirements of the contract.  We are working with the contractor to resolve 
this issue.  In the interim, $34,600 is being withheld from the value of the contract. 
 
Rather than delay payment of the retention to the contractor for the completed work, 
pursuant to Section 7107 of the California Public Contract Code, we recommend that all 
retention be released with the exception of the withholding discussed above.  Once 
these items are completed satisfactorily, we will provide your Board with our 
recommendation for final acceptance of the work of this contract. 
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Amount Due Contractor at this time: 
 

Original contract amount  $15,704,777.00 
Actual costs of changes in work previously 

       approved by the Board  2,687,228.34 
 Changes in work authorized by Director of 
    Public Works   (396,171.90) 
 Withholding for Affirmative Action noncompliance       (34,600.00) 
 
 AMOUNT DUE CONTRACTOR AT THIS TIME $17,961,233.44 
 
JFG:en 
O:\Projects\Bridge\DelAmoGradeS (CC8194)\Board\Acc -partial.doc  
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ACCEPTANCE OF CONTRACT 
July 8, 2003 
 
 
 
PROJECT ID NO. RDC0012751, WESTERN AVENUE, 104TH STREET TO 
SOUTH PASEO DEL MAR (in the vicinities of Inglewood and Lomita),  
Supervisorial Districts 2 and 4 
 
Contractor:  C. T. & F., Inc., 7228 Scout Avenue, Bell Gardens, California 90201 
 
Project Description:  
 
Synchronization of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  $23,326.52 
(2) Traffic Signal System Redesign (60,386.30) 
(3) Exploratory Excavations 8,400.00 
(4) Fee Reimbursement 1,130.00 
(5) Relocate Pull Box 1,475.00 
(6) Install Foundation 1,150.00 
(7) Install 3" Conduit 10,000.00 
 

Total  ($14,904.78) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) During construction, it was found that the traffic control system originally designed 
for this project could be improved by employing newer traffic control technology.  These 
modifications resulted in a decrease in contract price in the amount shown. 
 
(3) In order to find the location of existing utilities, it was necessary to perform several 
exploratory excavations. 
 
(4) It is necessary to compensate the contractor for the cost of a Caltrans permit, as 
stipulated in the contract specifications. 
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(5) Due to the relocation of a traffic signal pole, it was necessary to relocate an 
existing pull box.  This work was not shown on the plans. 
 
(6) It was necessary to construct a new traffic signal pole foundation for a County-
furnished traffic signal pole.  This work was not shown on the plans. 
 
(7) In order to install all of the required electrical wiring, it was necessary to use 3" 
conduit in lieu of the sub-standard 1.5" conduit that was shown on the plans.  
 
The costs for Item 1 and a portion of the cost for Item 2 were based on contract unit 
prices. The balance of the cost for Item 2 and the costs for Items 5, 6, and 7 were 
negotiated as provided in Subsection 3-2 of the contract specifications.  The cost for 
Item 3 was stipulated in the contract specifications.  The cost for Item 4 was based on 
time and materials methods as provided in Subsection 3-3 of the contract specifications. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on April 24, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $419,704.51 
Changes in work authorized by Director of 
   Public Works  (14,904.78) 

 
FINAL CONTRACT AMOUNT $404,799.73 

 
ERL:ssa 
O:\Section\Administration\Board\Acc\07-08-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
July 8, 2003 
 
 
 
PROJECT ID NO. RDC0013393, 30TH STREET EAST, ET AL. (in the vicinity of 
Lancaster), Supervisorial Districts 5 
 
Contractor:  Granite Construction Company, P.O. Box 50085, Watsonville, 
California 95077-5085  
 
Project Description: 
 
Reconstruction and resurfacing of pavement and reconstruction of driveways. 
  
Project Completion Date: 
 
The contractor completed the project on September 20, 2002, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Revised Contract Amount: 
 

Original contract amount $828,280.00 
Actual cost of changes in work previously 

    approved by the Board   44,463.08 
 

 FINAL CONTRACT AMOUNT $872,743.08 
 
 
AD:ssa 
O:\Section\Administration\Board\Acc\07-08-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
July 8, 2003 
 
 
 
PROJECT ID NO. RDC0013793, VALLEY CIRCLE BOULEVARD, ET AL. (in the 
vicinity of Chatsworth), Supervisorial District 5 
 
Contractor:  Sully-Miller Contracting Company, 3555 East Vineyard Avenue, Oxnard, 
California 93030 
 
Project Description: 
 
Reconstruction of roadway pavement, tree removal, and removal and installation of 
guardrail. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($12,264.08) 
(2) Replace Guardrail Terminal System       750.00 
 
 Total  ($11,514.08) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
(2) On Box Canyon Road, it was necessary to modify the guardrail called out in the 
plans and specifications because of space limitations of the job site.  
 
The costs for Item 1 and a portion of the cost for Item 2 were based on contract unit 
prices. The balance of the cost for Item 2 was negotiated as provided in Subsection 3-2 
of the contract specifications. 
 
Two additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on April 1, 2003, in accordance with the plans and 
specifications. The delay in forwarding this letter to your Board was due to the length of 
time required to furnish the documentation necessary to close out the contract.  
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Final Contract Amount: 
 
 Original contract amount $270,965.60 
 Changes in work authorized by Director of 
     Public Works  (11,514.08) 
  
 FINAL CONTRACT AMOUNT $259,451.52 
 
SK:rm/lm 
O:\Section\Administration\Board\Acc\07-08-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
July 8, 2003 
 
 
 
PROJECT ID NO. RDC0014017, FULLERTON ROAD AT CROSSHAVEN DRIVE 
(in the vicinity of Rowland Heights), Supervisorial District 4 
 
Contractor:  L.A. Signal, Inc., 15100 East Nelson Avenue, Industry, California 91744. 
 
Project Description:     
 
The installation of traffic signals and the reconstruction of sidewalk, curb, and gutter. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($2,014.30) 
(2) Exploratory Excavations 2,100.00 
 
 Total $     85.70 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
(2) It was necessary to perform exploratory excavations to determine the exact 
locations of existing utilities. 
 
Fifteen additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on February 6, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to length 
of time required to furnish the documentation necessary to close out the contract. 
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Final Contract Amount: 
 
 Original contract amount $  99,997.00 
 Changes in work authorized by Director of 
    Public Works          85.70 
 
 FINAL CONTRACT AMOUNT $100,082.70 
 
SK:ssa 
O:\Section\Administration\Board\Acc\07-08-03LTR.doc 

 
 
 
 
 
 
 


